

MULTICS STAFF BULLETIN-56

TO: DISTRIBUTION

FROM: R. A. FREIBURGHOUSE

DATE: JUNE 20, 1972

SUBJECT: LANGUAGE GROUP TASK LIST

—

—

TASK AREA PL/I VERSION II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Implement the size and string size condition prefix.	B. Wolman	1/24/72	1/31/72	Complete 1/31/72
Finish all details of complex arithmetic.	B. Wolman	2/1/72	2/10/72	Postponed
Implement the pack and unpack operators for pictured data.	B. Wolman	2/10/72	2/14/72	Postponed
Implement the remaining builtin functions	G. Chang	1/24/72	2/14/72	Complete { Some runtime routines not yet installed.
Implement controlled storage.	G. Chang B. Wolman	2/15/72	2/29/72	Postponed
Implement pictures in the semantic translator.	A.C. Franklin	1/24/72	2/10/72	Postponed
Apply default statements to literal constants.	A.C. Franklin	2/11/72	2/18/72	Coded installation postponed
Implement the generic selector.	A.C. Franklin	2/28/72	3/10/72	Postponed
Compile all remaining PL/I modules with Version II.	J. Mills J. Keller P. Green	1/24/72	3/1/72 3/31/72	Complete 5/15/72
Compile all Fortran and PL/I modules with Version II using compressed node formats.	All	3/1/72 3/15/72	3/30/72 7/1/72	Slipped 30 days

